

CLASSIFIED MESSAGE

Approved For Release 2004/05/12 : CIA-RDP66B00728R000300090055-8

DATE 11 JUL 62 1548Z

SECRET

ROUTING		R
1	2	3
4	5	6
ROUTINE		IN 42216

TO : DIRECTOR

FROM :

ACTION: OSA (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

MHC

TOR: 11 JUL 62 1626Z

TO

INFO

CITE

ATTN: JOHN P.,

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEKS ENDING 30 JUNE 1962 AND 6 JULY 1962.

FERT SCHEDULE STATUS AS FOLLOWS FOR 30 JUNE 1962:

UNIT 2, S/N 11 - CRITICAL PATH ELECTRONICS WITH SLACK OF MINUS 1.1 WEEKS

UNIT 3, S/N 12 - CRITICAL PATH ELECTRONICS WITH SLACK OF MINUS 1.1 WEEKS

UNIT 4, S/N 13 - CRITICAL PATH FILM TRANSPORT WITH ZERO SLACK

UNIT 5, S/N 14 - CRITICAL PATH SCAN DRIVE WITH ZERO SLACK

UNIT 1 FOR SUB-ASSEMBLY QUALIFICATION TESTING ON SCHEDULE.

FERT SCHEDULE STATUS AS FOLLOWS FOR 6 JULY 1962:

UNIT 2, S/N 11 - CRITICAL PATH ELECTRONICS WITH SLACK OF MINUS 1.1 WEEKS

UNIT 3, S/N 12 - CRITICAL PATH ELECTRONICS WITH SLACK OF MINUS 1.1 WEEKS

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

S E C R E T

25X1

IN 42216

PAGE TWO OF TWO

UNIT 4, S/N 13 - CRITICAL PATH SCAN DRIVE WITH SLACK OF PLUS 0.8

UNIT 5, S/N 14 - CRITICAL PATH SCAN DRIVE WITH SLACK OF PLUS 0.3

UNIT 1 FOR SUB-ASSEMBLY QUALIFICATION IS ON SCHEDULE FOR ALL  
SUB-ASSEMBLIES EXCEPT SCAN DRIVE WHICH DUE TO ROLL STEERING CHANGES  
AND RESULTING PARTS PROCUREMENT SHOWS A POSSIBLE SLIPPAGE IN SUB-ASSEMBLY  
COMPLETE OF ONE WEEK.

THE INDICATED MINUS SLACK OF 1.1 WEEKS FOR UNITS 2 AND 3 RESULTS  
FROM NORMAL PROCUREMENT AND ASSEMBLY ESTIMATES AND BOTH ARE BEING  
BETTERED BY EXPEDITING AND WORK EFFORT EMPHASIS. NO END DATE SLIPPAGE  
IS INDICATED AT THIS TIME AND ALL UNITS ARE CONSIDERED ON SCHEDULE.

END OF MESSAGE

S E C R E T